
United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Tuesday, November 29,2005 
From: Charlie Fitzsimmons, OSC 

To: Linda Marzulli, HSCD Mike Steele, USCG-NPFC 

Subject: Continuation of Action 
Sykesville Oil Spill 
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839 
Longitude: -76.9783 

POLREPNo.: 15 Site#: 
Reporting Period: October, 2005 D.O.#: 
Start Date: Response Authority: 
Mob Date: Response Type: 
Completion Date: NPL Status: 
CERCLIS ID #: Incident Category: 
RCRIS ID #: Contract# 
FPN# E043Z1 Reimbursable Account# 

Current Activities 

E043Z1 

OPA 
Emergency 
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Removal Action 
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During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil 
extraction activities. The total liquids extracted thru 10/31 includes 19,388 gals of contaminated 
water and 3,500 gals of fuel oil. Weekly extraction events will continue. Recovered diesel was 
transferred to a new permitted AST at the Fogle's facility for disposal. Following each extraction 
event, the contaminated water was passed thru a series of carbon filter units to a 500 gal holding 
tank. Water was than discharged to stream as per NPDES permit. A sample of this efluent was 
retrieved on 10/03/05 and tested for benzene, ethylbenzene, toluene, total xylenes, methyl tert
butyl ether and tert-butyl alcohol as per the permit. 

ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the 
required work under this AOC. 

Fogle's submitted an Abatement Plan (Plan)dated 11115/05 to the FOSC. The Plan is based on the 
findings from the Extent of Contamination Study Plan (EOC) dated 6/7105. and report of 
findings. FOSC gave approval to Fogle's to initiate excavation in two distinct areas: 1.) anomaly 
zone located at entrance to Fogle's facility 2.) original location of 1 OK AST adjacent to EMA 
property. FOSC did not approve the hauling of contaminated soils to "landfarm" located at satellite 
site (Fogle's Farm). FOSC requested that all contaminated soils be disposed of according to state 
and federal requirements. 

No other activity was performed during this reporting period. 

Planned Removal Actions 
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Proposed activities as a result of the Plan recommendations include: 

a. additional monitoring well install at MW-A01 area; 
b. excavation of anomaly area at Fogle's parking lot entrance; 
c. excavation of lOK AST area, just above MW-A01; 
d. formalize "landfarm" located at Fogle's Farm with engineering controls, runoff control to 

meet state requirements and initiate permit process. 

Estimated Costs * 

II II 
Total To 

I I % Remaining Budgeted Date Remaining 

!Extramural Costs I 
jPRFA II $640,000.0011 $525,000.0011 $115,000.0011 17.97%1 

!Intramural Costs I 
jusEPA- Direct (Region, HQ) II $30,000.0011 $17,500.ooll $12,500.0011 41.67%1 

I 
!Total Site Costs II $670,000.0011 $542,500.0011 $127,500.0011 19.03%1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 
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